

## Weekly Project Status

Project Name: UWM Technical Review Project

Week Ending: 4/13/2001

Milestone Name	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date
1. Conduct Stakeholder Surveys	11/20/2001	11/20/2001	1/8/2001	1/26/2001
2. Conduct Interviews with Executives	2/2/2001	2/2/2001	2/20/2001	3/8/2001
3. Conduct Stakeholder Work Shops	2/5/2001	2/8/2001	2/13/2001	2/21/2001
4. Conduct IT Resources Survey	1/25/2001	1/25/2001	2/14/2001	3/16/2001
5. Conduct IT Resources Work Shops	2/14/2001	2/27/2001	3/21/2001	2/27/2001
6. Conduct Peer Institution Reviews	3/7/2001	2/28/2001	3/26/2001	3/30/2001
7. Validate Final Report with Tech Rev Team	3/7/2001	3/7/2001	4/11/2001	4/12/01
8. Final Assessment Report	3/27/2001	2/23/2001	4/16/2001	

### This Week

#### Accomplishments

- Requested validation of numbers and additional information on supercomputing resources from peer reviews.
- Updated final report draft to include comments and feedback from Technical Review Committee
- Presented revised final report draft to the Technical Review Committee for changes
- Finalized final report draft (including Technical Review Committee's updates) for presentation to Provost
- Prepared presentation version of final report for General Meeting on Monday 4/16/01
- Reviewed final report draft and presentation version to Provost

#### Goals not Accomplished

Only received validation and supercomputing information from one of the peer reviews. Unable to include incomplete information in final report.

#### Decisions

- The Final Report will be presented on 4/16 at 1:00 in the Golda Meir Library 4<sup>th</sup> floor conference room

## Next Week

### Goals for Next Week

- Post final report and presentation version on project web site
- Present final report to campus on 4/16/01

### Issues/Concerns

### Comments