

## Weekly Project Status

Project Name: UWM Technical Review Project

Week Ending: 3/9/2001

Milestone Name	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date
1. Conduct Stakeholder Surveys	11/20/2001	11/20/2001	1/8/2001	1/26/2001
2. Conduct Interviews with Executives	2/2/2001	2/2/2001	2/20/2001	
3. Conduct Stakeholder Work Shops	2/5/2001	2/8/2001	2/13/2001	2/21/2001
4. Conduct IT Resources Survey	1/25/2001	1/25/2001	2/14/2001	
5. Conduct IT Resources Work Shops	2/14/2001	2/27/2001	3/21/2001	2/27/2001
6. Conduct Peer Institution Reviews	3/7/2001	2/28/2001	3/26/2001	
7. Validate Final Report with TechRev Team	3/7/2001	3/7/2001	4/11/2001	
8. Final Assessment Report	3/27/2001	2/23/2001	4/16/2001	

### This Week

#### Accomplishments

- Interviewed Susan Kelly - Outreach
- Interviewed Anne Hains – Assoc Dean of Education
- Interviewed Rita Cheng – Assoc Dean of Business
- Interviewed Richard Meadows – Interim Dean of Letters and Science
- Interviewed Charles Krupcke – Dean of Business School
- Interviewed Mohammed Aman – Dean of Library and Information Science & Interim Dean of Education
- Reviewed IT Resources survey and workshop results with Technical Review Team
- Reviewed initial draft of conclusions with Technical Review Team
- Scheduled interviews with peer institutions – University of Illinois at Chicago and University of Cincinnati
- Interviewed Ed Meachen (UW System CIO)

#### Goals not Accomplished

- All IT Resources surveys have not been returned

#### Decisions

- No additional interviews or work shops may be added without the approval of the Asst. Vice Chancellor
- Final report drafts will be provided to Technical Review Team prior to 4/4 and 4/11 meetings (plan is to distribute on the preceding Monday by 6:00 p.m.)
- Preview the final report with Provost prior to 4/16 (scheduled for 4/12 at 2:30)

## Next Week

### Goals for Next Week

- Finalize interviews with peer institutions (University of Washington and Temple)
- Conduct peer review interview with University of Illinois at Chicago CIO
- Walk through facilities with I&MT
- Complete background research for all peer institutions
- Complete IT Resources survey analysis and research
- Document executive interviews and incorporate findings into final report
- Interview Charlene Douglas

### Issues/Concerns

### Comments